Piero Anticona
Type of Paper: Case Study ^
“Best Tested and Proven Practice” ^
New or Academic Theory _
Process or Procedure (New or Improved) ^
Other _____ ^

November - 2018
http://www.planningplanet.com/users/57397-piero-anticona
https://www.linkedin.com/in/panticona/

STRATEGIES TO INCLUDE CONTINGENCY IN PUBLIC PROJECT ESTIMATES

ABSTRACT

In some countries, Public Projects

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

Piero Anticona
Type of Paper: Case Study ^
“Best Tested and Proven Practice” ^
New or Academic Theory _
November - 2018
http://www.planningplanet.com/users/57397-piero-anticona

Figure 5 Two Approaches to establish Buffer or Contingency[6]

What approach is better to rely on meeting program cost objectives or program time objectives? What approach would help us to meet other estimate's attribute as accuracy and precision?

Contingency is often represented by a single line item. Are buffer or buried contingencies good strategies to implement in public project estimates?

[6]Module 045 – Risk Opportunity Response strategies and tactics Guild of project controls compendium and reference (CaRox [59.2469 122.comp8F84.6 (t)2i(e)3 (04.002)-6.1 (l1)1 (59 : e)10.9 (c)11.2 (4.8 (C9.1 (r)-4.4 (o)-7CID 12 >>BD

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

Piero Anticona

Type of Paper: Case Study ^
"Best Tested and Proven Practice" ^
New or Academic Theory _
Process or Procedure (New or Improved) ^
Other _____ ^

November - 2018
http://www.planningplanet.com/users/57397-piero-anticona
https://www.linkedin.com/in/panticona/

Figure 6 – Project Risk Management Overview[7]

2. Total Cost Management Framework - AACE International

[7] A Guide to the Project Management Body of Knowledge (PMBOK® Guide), 6th ed. Newton Square, Pa: Project Management Institute, Inc. 2017. Page 396.

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

Figure 7 Process Map for Risk Management[8]

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

Piero Anticona
Type of Paper: Case Study ^
“Best Tested and Proven Practice” ^
New or Academic Theory _

November - 2018
http://www.planningplanet.com/users/57397-piero-anticona
https://www.linkedin.com/in/panticona/

Piero Anticona

Step 4

The acceptable criteria to determine if a tool or technique can serve as a strategical or tactical response to public projects are:

a. Mandatory to Produce a Quantitative response
b. It is possible to be assigned to project budget accounts
c. Increase Probability to Meeting Point Estimates

See the following matrix for analysis

		Alternatives							
	Attributes	PMBOK-DG	PMBOK-I&TS	PMBOK-Escalate	PMBOK-Contingent	PMBOK-DA	PMBOK-DM	GPG-BvsCont	GPG-EMV
a.	Produce a Mandatory Quantitative response								
b.	It is possible to be assigned to project budget accounts								
c.									

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

Piero Anticona

Type of Paper: Case Study ^
"Best Tested and Proven Practice" ^
New or Academic Theory
Process or Procedure (New or Improved) ^
Other _____ ^

	Attributes	PMBOKDG	PMBOKI&TS	PMBOKEscalate	PMBOKContingent	PMBOKDA	PMBOKDM	GPGBvsCont	GPGEMV

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

Piero Anticona

B. Attribute	Numbers of times on left of >
Mandatory to Produce a Quantitative response	1
It is possible to be assigned to project budget accounts	2
Increase Probability to Meeting Point Estimates	0

Application of Lexicography

Attributes	Rank	Alternative Rank
a. It is possible to be assigned to project budget accounts	2	GPC BvsCont > GPC EMV
b. Mandatory to Produce a Quantitative response	1	GPC BvsCont = GPC EMV
c. Increase Probability to Meeting Point Estimates	0	GPC BvsCont = GPC EMV

The result from this analysis is that GPC BvsCont is better than GPC EMV -

Compensatory Models

1. Non Dimensional Scaling

Attributes	Value	Dimensionless Value
a. Mandatory to Produce a Quantitative response	Yes	1
	No	0
c. It is possible to be assigned to project budget accounts	High	1
	Middle	0.5
	Low	0
d. Increase Probability to Meeting Point Estimates	Low	0
	Middle	0.5
	High	1

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

Piero Anticona
Type of Paper: Case Study ˆ
“Best Tested and Proven Practice” ˆ

November - 2018
http://www.planningplanet.com/users/57397-piero-anticona

Piero Anticona

Type of Paper: Case Study ^
"Best Tested and Proven Practice" ^
New or Academic Theory _
Process or Procedure (New or Improved) ^
Other _____ ^

November - 2018
http://www.planningplanet.com/users/57397-piero-anticona
https://www.linkedin.com/in/panticona/

Piero Anticona

Type of Paper: Case Study ^
“Best Tested and Proven Practice” ^
New or Academic Theory _
Process or Procedure (New or Improved) ^

November - 2018

http://www.planningplanet.com/users/57397-piero-anticona
https://www.linkedin.com/in/panticona/

Piero Anticona
Type of Paper: Case Study ^
“Best Tested and Proven Practice” ^
New or Academic Theory _

November - 2018
http://www.planningplanet.com/users/57397-piero-anticona

Piero Anticona
Type of Paper: Case Study ^
"Best Tested and Proven Practice" ^
New or Academic Theory
Process or Procedure (New or Improved) ^
Other _____ ^

		Alternatives								
	Attributes	PMBOK TPA	PMBOK/GPG A R/C	PMBOK Aud	PMBOK/GPG M	GPG SPCC	GPG PA	GPG PCA	GPG A/P/R	GPG CDDG
a.	Mandatory to Quantify impacts when event occu	Yes	Yes	No	No	Yes	Yes	Yes	Yes	

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

2. The volume, mix, or pattern of workload;

3. Potential requirements changes;

4. Configuration changes in hardware, software, or facilities;

5. Alternative assumptions about program operations, fielding strategy, inflation, technology heritage savings, and development time;

6. Higher or lower learning curves;

7. Changes in performance characteristics;

8. Testing requirements;

9. Acquisition strategy, whether multiyear procurement, dual sourcing, or the like;

10. Labourrates;

11. Growth in software size or amount of software reuse; and

12. Down-scoping the program.

Using the following Risk Scoring Matrix, we will determine which factors have most probability of occurrence and rank of consequence. See table below:

		1	2	3	4	5
		Very Low	Low	Medium	High	Very High
	Qualitative Description	Rare, Very Unlikely	Unlikely But Not Impossible	Possible	Moderately Likely	Almost Certain, Will probably arise
Probability of Occurrence	Event Description	Remote Chance of Happening	May Happen less Unl52 ( )]TJ -0.003 Tc 0.003 Tw 0.467e8.52 3 Td (]TJ -e d)-13.4767jp 1,032.999 7J E			

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

a f re 7 (a)-5 (n)1.1 (a)-18.4 32-7.70 Td ( )Tj EMC ET /P <</MCI 7.507 0 3 q 379.08 454.68 17234 0.4.96 rth go-3.4 (p(e)0.6 (7.70

Once we have identified the most influenced factors that might impact the cost estimate, we can determine what strategy and tactical response we might implement. See the following table:

	Rank	Strategy	TacticalResponse
2. the volume, mix, or pattern of workload;	16	Mitigate	Submission of Detailed Engineering drawir for construction. In addition, a very close monitoring of MTO's
9. acquisition strategy, whether multiyear procurement, dual sourcing, or the like;	12	Mitigate	Implementation of a Procurement Management Plan.
4. configuration changes in hardware, software, or facilities;	12	Mitigate	Implement a good Change Management Process
8. testing requirements;	12	Mitigate	Definition of Project Scope in Early Phases and Best Alternative.
12. down-scoping the program.	12	Avoid	Definition of Project Scope in Early Phases and Best Alternative.
7. changes in performance characteristics;	12	Accept	To Hire experienced resources in each pha of the project.
1. a shorter or longer economic life;	10	Avoid	Assess NPV, IRR, ROI regularly, to determine if a delay in schedule and increase in cost might affect Financial Indicators
3.a [illegible]	20	Mitigate	Implement a good Change Management Process

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

	Tactical Response	Contingency	Comments
2. the volume, mix, or pattern of workload;	Submission of Detailed Engineering drawings for construction. In addition, a very close monitoring of MTO's	Buried	MTO has always a range when work is executed. It will vary when validating work progress
9. acquisition strategy, whether multiyear procurement, dual sourcing, or the like;	Implementationof a Procurement Management Plan.	Buffer	A good Procuremen Plan might lead to savings when buying equipment. Also it might guarantee equipments or materials will be delivered on time

4. configuration changes in hardware, software, or facilities; Implement a good Change Manae M sonae Mrat4 Tw 13.9 (t)-3.3 (4 Ttj EMC /P <</MCI

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

3. potential requirements changes;	Implement a good Change Management Process	Buffer	Potential risk or opportunities could be identified during risk assessment of the estimate. A well-documented Basis of Estimate can detail what might be potential impacts and the amount allocate it to mitigate them
6. higher or lower learning curves;	Hire experienced resources in each phase of the project.	Buried	Estimator always consider learning curves when performing activities
5. alternative assumptions about program operations, fielding strategy, inflation rate, technology heritage savings, and development time;	Assumptions should be reviewed at the beginning of each project phase. In addition, Cost Estimate should be very well documented	Buffer	Changes during execution of projects and then operations cannot be estimated at the beginning of a early point estimates. Rather documenting in a Basis of Estimate what are amounts to mitigate future impacts on these matters.
10. Labour rates;	Negotiate increase in salaries if duration is longer than a year to fix a salary rate increase.	Buried	As negotiations or laws establishes rate of increase. It can be allocated to project accounts.
11. growth in software size or amount of software reuse;	Definition of Project Scope in Early Phases and Best Alternative.	Buffer	This is related to effort required to conduct database of the project or operations. It can be determined when tests are running.

Table 19 Contingency Strategy for Tactical Responses[28]

Step 5

What is the best strategy that responds to a variation in factors used in sensitivity analysis?

Step 6

As shown in Table 19, most cost drivers' variation could be assigned a Buffer (7 out of 12) because most of the tactical response cannot be applied to specific activities at this level of the point estimate.

[28] By Author

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

BIBLIOGRAPHY

1. Module 089 - Conducting a cost risk analysis. Guild of project controls compendium and reference (CaR) | Project Controls - planning, scheduling, cost management and forensic analysis (Planning Planet). (2016, January 08). Retrieved September, 2018, from http://www.planningplanet.com/guild/gpccar/conducting-a-cost-risk-analysis

2. Module 045 –

© Piero Anticona November 2018 Creative Commons License BY v 4.0 .https://creativecommons.org/licenses/by/4.0/

Piero Anticona
Type of Paper: Case Study ^
“Best Tested and Proven Practice” ^
New or Academic Theory _
November - 2018
http://www.planningplanet.com/users/57397-piero-anticona