

Everyone has a crucial role in bringing a construction project to reality. And each one faces expectations to stay on track to meet client requirements. To do that means having the information necessary to make critical decisions and determine appropriate courses of action to maintain progress.

Much of those details are found in the daily construction reports that give visibility into and an understanding of where things are with a project. Of course, each role — contractor, construction manager, owner, project team, etc. — will rely on different nuggets of detail those reports contain.

How can they ensure they're pulling the reports they need that pertain to their unique role? There are several ways to ensure this.

Digitalize

Invest in construction daily reporting software.

Large projects yield large volumes of details that must be entered into the daily reports. Akin to 8

into the software's ability to produce reports reflecting the latest accurate information all project teams can rely on.

Customize

Determine what data each stakeholder group needs to know and when they need it, then tailor their



About the Article

This article is republished from the [InEight Behind the Build online blog](#). [InEight](#) provides field-tested construction project management software for the owners, contractors, engineers, and architects who are building the world around us. Customers worldwide rely on InEight for real-time insights that help manage risk and keep projects on schedule and under budget across the entire life cycle.

Any views and opinions expressed in this article may or may not reflect the views and opinions of the Construction Management Association of America (CMAA). By publishing this piece, CMAA is not expressing endorsement of the individual, the article, or their association, organization, or company.